COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2003

ESTI MATE SUMVARY 12: 42: 24
CONTI D: C13218 ESTI MATE NO. 0004 PROG SPEC YR 2002
PCN: 13218-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 74.0 DAYS TIVE ALLOW 110 WORK DAYS
SH 149 RETAI NI NG WALLS PERCENT TIME:  67.27 ORI G TIME ALLOW 110 WORK DAYS
PROJIECT NO. STS 149A-019
RETAI NI NG WALLS ON SH 149
NAME OF ROAD: SH 149
PROQJIECT COUNTI ES: M NERAL
CONTRACTOR:
KI EW T WESTERN CO. PAY PERI OD ENDI NG 09/ 27/ 2003 DATE TI ME STARTED 06/10/2003
7926 S. Platte Canyon Road DATE LET 05/ 01/ 2003 DATE WORK BEGAN 06/ 10/ 2003
DATE AWARDED 05/ 06/ 2003 DATE TI ME STOPPED 10/17/2003
DATE CONTRACT EXECUTED  05/28/2003 DATE ACCEPTED 10/ 17/ 2003
LI TTLETON CO 80128- 59 303- 979- 9330 DATE NOTI CE TO PROCEED 06/ 10/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,324, 640. 65 PARTI Cl PATI NG $ 2,197, 353.12 $ 600, 286. 82
AWARD PRQJECT AMT: $  2,275,996. 04 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 94, 529 TOTAL EARNI NGS 2,197,353.12 600, 286. 82
FUNDS AVAI LABLE: $ 127, 287.53 STOCKPI LED MATERI ALS 35, 430. 48 0.00
GROSS EARNI NGS 2,232, 783. 60 600, 286. 82
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -15,906. 21 -5,612.76
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,216, 877. 39 594, 674. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 2,216, 877. 39 594, 674. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 594, 674. 06

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13218-BI D ESTI MATE RUN 10/ 01/ 2003
PRQJECT STS 149A-019 ESTI MATE NO 0004 12: 42: 24

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 850
Ls 0. 150 750. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00090 REMWAL OF DELI NEATOR 4.000 0. 000
EACH 2.000 20. 00
10. 00000 2.000 20. 00
0015 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 311.120 0. 000
sy 311. 120 9, 333. 60
30. 00000 311. 120 9, 333. 60
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,007. 000 3,007. 000
LF 0. 000 0.00
4.00000 3,007. 000 12, 028. 00
0025 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1, 850. 000 0. 000
LF 1, 850. 000 25, 437. 50
13. 75000 1, 850. 000 25, 437. 50
0030 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0. 000 0.00
478. 27000 2.000 956. 54
0035 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 1, 234. 000 1, 049. 000
oy 185. 000 7, 400. 00
40. 00000 1, 234. 000 49, 360. 00
0040 203-01510  BACKHOE 7.500 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0045 203-01594  COVBI NATI ON LOADER 8. 750 2.500
HOUR 0. 000 0. 00
110. 00000 2.500 275. 00
0050 206-00065  STRUCTURE BACKFILL (FLOWFILL) 30. 000 30. 000
cy 0. 000 0.00
100. 00000 30. 000 3,000. 00
0055 208-00005 EROSI ON LOG 100. 000 100. 000
LF 0. 000 0. 00
18. 00000 100. 000 1, 800. 00



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13218-BI D ESTI MATE RUN 10/ 01/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0004 12: 42: 24

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00011 ERCSI ON BALES (WEED FREE) DELETED BY 105 DATED OCTOBER 0. 000 0. 000
24, 2003
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0065 210-00810 RESET GROUND SI GN 2. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0070 212-00006  SEEDI NG ( NATI VE) 2.000 0. 000
ACRE 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0075 213-00004 MULCH NG (WEED FREE STRAW 2. 000 0. 000
ACRE 0. 000 0.00
1, 000. 00000 0. 000 0.00
0080 213-00061 MJLCH TACKI FI ER DELETED BY 105 DATED OCTOBER 24, 2003 0. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00
0085 304- 06007 AGGREGATE BASE COURSE (CLASS 6) 0. 000 0. 000
cy 0. 000 0.00
5. 00000 0. 000 0. 00
0090 304- 09014  *AGGREGATE BASE COURSE (SPECI AL) FI NAL CORRECTI ON 292. 000 0. 000
TON 95. 980 2,111.56
22.00000 95. 980 2,111. 56
0095 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 92.170 20. 750
TON 71.420 20, 354. 70
285. 00000 92.170 26, 268. 45
0100 403-34721  *HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 58-28) 2,587. 960 540. 540
TON 2, 047. 420 174, 030. 70
85. 00000 2,587. 960 219, 976. 60
0105 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 2, 750. 000 950. 000
GAL 1, 800. 000 1, 800. 00
1. 00000 2, 750. 000 2, 750. 00
0110 411-21020  *LIQUI D ASPHALTI C MATERI AL (MC-70) DELETED BY 105 0. 000 0. 000
DATED OCTOBER 24, 2003
GAL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13218-BI D ESTI MATE RUN 10/ 01/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0004 12: 42: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 604-19000 | NLET SPECI AL 1. 000 1. 000
EACH 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
0120 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2, 962. 000 2, 962. 000
LF 0. 000 0. 00
12. 00000 2,962. 000 35, 544. 00
0125 606-00700 GUARDRAIL TYPE 7 1, 650. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0125 MATERI AL ALLOMNCE GUARDRAI L TYPE 7 1, 396. 000
LF 0. 000 0. 00
25. 38000 1, 396. 000 35, 430. 48
0130 606-02005 *END ANCHORAGE ( FLARED) 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0135 612-00001  DELI NEATOR (TYPE I) 7. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0140 612-00003  DELI NEATOR (TYPE I11) 3.000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0145 617-00024 24 | NCH CULVERT PI PE 49. 000 49. 000
LF 0. 000 0. 00
80. 00000 49. 000 3, 920. 00
0150 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 900
LS 0. 050 1, 500. 00
30, 000. 00000 0. 950 28, 500. 00
0155 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
199, 000. 00000 1. 000 199, 000. 00
0160 627-00001  * PAVEMENT MARKI NG PAI NT 63. 000 0. 000
GAL 0. 000 0.00
120. 00000 0. 000 0. 00



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13218-BI D ESTI MATE RUN 10/ 01/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0004 12: 42: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 630-00000 *FLAGG NG 2, 679. 250 1, 715. 000
HOUR 628. 750 12, 575. 00
20. 00000 2, 343. 750 46, 875. 00
0170 630-00007 *TRAFFI C CONTROL | NSPECTI ON 41. 000 27.000
DAY 9. 000 810. 00
90. 00000 36. 000 3, 240. 00
0175 630-00012  *TRAFFI C CONTROL MANAGEMENT 85. 000 55. 000
DAY 19. 000 7,505. 00
395. 00000 74. 000 29, 230. 00
0180 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 9. 000 3.500
EACH 4. 600 207. 00
45. 00000 8. 100 364. 50
0185 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 24.000 11. 000
EACH 10. 600 371.00
35. 00000 21. 600 756. 00
0190 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 2.000
EACH 1. 600 96. 00
60. 00000 3. 600 216. 00
0195 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 70. 000 35. 000
SF 28. 000 560. 00
20. 00000 63. 000 1, 260. 00
0200 630-80357  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROWN PANEL (B 0. 000 0. 000
TYPE) DELETED BY 105 DATED OCTOBER 24, 2003
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0205 630-80360  *DRUM CHANNELI ZI NG DEVI CE 136. 000 68. 000
EACH 54. 400 1, 468. 80
27. 00000 122. 400 3, 304. 80
0210 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 29. 000 14.500
EACH 11. 600 371.20
32. 00000 26. 100 835. 20
0215 630-80365 PORTABLE MESSAGE SI GN PANEL ( STATE FURNI SHED) 2.000 1. 000
EACH 0. 800 400. 00
500. 00000 1. 800 900. 00



CONTI D C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13218-BI D ESTI MATE RUN 10/ 01/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0004 12: 42: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80376  GUARDRAIL TYPE 7 ( TEMPORARY) 2, 496. 000 550. 000
LF 1, 696. 400 1, 696. 40
1. 00000 2, 246. 400 2, 246. 40
0225 630-80380 *TRAFFI C CONE 130. 000 65. 000
EACH 52. 000 416. 00
8. 00000 117. 000 936. 00
0230 630-80560 *NMOBI LE PROFI LOGRAPH OPERATI ON ZONE DELETED BY 105 0. 000 0. 000
DATED OCTOBER 24, 2003
LS 0. 000 0.00
2, 000. 00000 0. 000 0.00
0235 630-86810 *TRAFFI C S| GNAL ( TEMPORARY) 2.000 2.000
EACH 0. 000 0.00
13, 000. 00000 2. 000 26, 000. 00
0240 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0245 700-70011 F/ A PARTNERI NG FI NAL CORRECTI ON 2, 035. 600 2,174. 180
FA 0. 000 0.00
1. 00000 2,174.180 2,174.18
0250 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -957.010 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0255 700-70025 F/ A QUALITY | NCENTI VE PAYMENT -11, 097. 200 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0260 700-70028 F/A ESB PROGRAM DELETED BY 105 DATED OCTOBER 24, 2003 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0265 700-70380 F/ A ERCSI ON CONTROL DELETED BY 105 DATED OCTOBER 24, 0. 000 0. 000
2003
FA 0. 000 0.00
1. 00000 0. 000 0.00
0505 630-85006 | MPACT ATTEN (SAND FILL) (TEMP) | MPACT ATTENUATOR 2 2.000 1. 000
REQUI RED
EACH 0. 800 1,759. 12

2,198. 90000 1. 800 3, 958. 02



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13218-BI D ESTI MATE RUN 10/ 01/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0004 12: 42: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0510 304-06000 *AGGREGATE BASE COURSE (CLASS 6) REPLACES ABC (CL 6) 1, 405. 080 1,019. 870
cY
TON 385. 210 1, 926. 05
5. 00000 1, 405. 080 7, 025. 40
0600 612-00021 DELIN (TY I) (BARRIER) MCR LINE 5 ADD TO TYPE 7 GR & 89. 000 0. 000
CD BARRI ER
EACH 0. 000 0. 00
13. 50000 0. 000 0. 00
0605 900- 00007  ADDED | TEM (EACH)/ MCR LINE 5 LDS PANEL REFLECTORS 248. 000 0. 000
EACH 0. 000 0.00
18. 50000 0. 000 0. 00
0610 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT LI NE | TEM 0169 -1, 890. 000 0. 000
PAVEMENT MARKI NG PAI NT
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $  843,390.28% 272,899.63% 796, 533.23
CAT NOO300 WALL M 9-A
0270 203-02300 *ROCK SCALER 130. 000 130. 000
HOUR 0. 000 0.00
65. 00000 130. 000 8, 450. 00
0275 206-00000  STRUCTURE EXCAVATI ON 289. 000 0. 000
cy 289. 000 7,225. 00
25. 00000 289. 000 7,225. 00
0280 206-00100  STRUCTURE BACKFILL (CLASS 1) 0. 000 0. 000
cy 0. 000 0. 00
100. 00000 0. 000 0. 00
0285 503-00030 *DRILLED CAI SSON (30 | NCH) 998. 000 998. 000
LF 0. 000 0. 00
150. 00000 998. 000 149, 700. 00
0290 504-04420 PRECAST PANEL FACI NG 6, 901. 000 5, 361. 500
SF 1, 539. 500 36, 948. 00
24. 00000 6, 901. 000 165, 624. 00
0295 509-00000  STRUCTURAL STEEL 173, 167. 000 171, 477. 000
LB 1, 690. 000 507. 00
0. 30000 173, 167. 000 51, 950. 10



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13218-BI D ESTI MATE RUN 10/ 01/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0004 12: 42: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NOO300 WALL M 9-A
0300 606-00715 GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 396. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0305 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 420. 000 0. 000
LF 420. 000 29, 400. 00
70. 00000 420. 000 29, 400. 00
0310 609-24002 GUTTER TYPE 2 (2 FOOT) 410. 000 0. 000
LF 410. 000 8, 200. 00
20. 00000 410. 000 8, 200. 00
0525 900- 00004  ADDED | TEM (CUBI C YARD)/ FILTER MATERI AL ( SPECI AL) MR 861. 000 350. 000
LN 3
cy 511. 000 39, 086. 39
76. 49000 861. 000 65, 857. 89
0530 206-00200 STR BKFL (CL 2) MCR LN 3 STRUCTURE BACKFI LL ALTERNATE 429. 000 0. 000
cy 429. 000 28, 125. 24
65. 56000 429. 000 28, 125. 24
0535 605-00080 8 IN PP UNDERDRAI N WALL UNDERDRAI N MCR LN 3 411. 000 300. 000
LF 111. 000 4,852.92
43. 72000 411. 000 17, 968. 92
0570 900-00014  ADDED | TEM (LUMP SUM)/ REMOVAL & DI SPOSAL OF PORTI ONS 1. 000 0. 000
OF EXI STING STRUCTURE
LS 1. 000 6, 040. 00
6, 040. 00000 1. 000 6, 040. 00
0585 900- 00006  ADDED | TEM (DOLLAR)/ SLUSHERS ANCHOR SYSTEN 30, 861. 000 0. 000
DOL 30, 861. 000 30, 861. 00
1. 00000 30, 861. 000 30, 861. 00
CAT 0300 CURRENT AMT $ 589,202.15$%  191,245.55% 569, 402. 15
CAT NO0301 WALL M 9-B
0320 203-02300 *ROCK SCALER 107. 000 107. 000
HOUR 0. 000 0. 00
65. 00000 107. 000 6, 955. 00
0325 206-00000 STRUCTURE EXCAVATI ON 165. 000 165. 000
cy 0. 000 0. 00
25. 00000 165. 000 4,125. 00




CONTI D C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13218-BI D ESTI MATE RUN 10/ 01/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0004 12: 42: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 WALL M9-B

0330 206-00100 STRUCTURE BACKFI LL (CLASS 1) 0. 000 0. 000
Cy 0. 000 0. 00
100. 00000 0. 000 0.00
0335 503-00030 *DRI LLED CAI SSON (30 | NCH) 546. 000 546. 000
LF 0. 000 0.00
150. 00000 546. 000 81, 900. 00
0340 504-04420 PRECAST PANEL FACI NG 3, 638. 000 3, 638. 000
SF 0. 000 0. 00
24.00000 3, 638. 000 87,312.00
0345 509- 00000 STRUCTURAL STEEL 92, 468. 000 92, 468. 000
LB 0. 000 0.00
0. 30000 92, 468. 000 27,740. 40
0350 606-00715 GUARDRAI L TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 228.000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0355 606- 00730 GUARDRAI L TYPE 7 (STYLE CD) 240. 000 0. 000
LF 240. 000 16, 800. 00
70. 00000 240. 000 16, 800. 00
0360 609-24002 GUTTER TYPE 2 (2 FOOT) 238. 000 0. 000
LF 238. 000 4,760. 00
20. 00000 238. 000 4, 760. 00
0540 900- 00004 ADDED | TEM (CUBI C YARD)/ FILTER MATERI AL ( SPECI AL) MCR 432. 000 432. 000
LN 3
cY 0. 000 0.00
76. 49000 432. 000 33, 043. 68
0545 206- 00200 STR BKFL (CL 2) MCR LN 3 BACKFI LL ALTERNATE 219. 000 219. 000
Cy 0. 000 0. 00
65. 56000 219. 000 14, 357. 64
0550 605-00080 8 I N PP UNDERDRAI N WALL DRAIN MCR LN 3 235. 000 235. 000
LF 0. 000 0.00
43. 72000 235. 000 10, 274. 20
0575 900- 00014 ADDED | TEM (LUMP SUM/ REMOVAL & DI SPOSAL OF PORTI ONS 1.000 0. 000

OF EXI STI NG STRUCTURE
LS 1. 000 4, 530. 00

4,530. 00000 1. 000 4,530. 00



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13218-BI D ESTI MATE RUN 10/ 01/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0004 12: 42: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 WALL M 9-B
0590 900- 00006  ADDED | TEM (DOLLAR)/ SLUSHER ANCHOR SYSTEN 30, 861. 000 0. 000
DOL 30, 861. 000 30, 861. 00
1. 00000 30, 861. 000 30, 861. 00
CAT 0301  CURRENT AMI $  334,058.92$ 56,951.00$% 322, 658. 92
CAT NO0302 WALL M9-C
0370 203-02300 *ROCK SCALER 116. 000 116. 000
HOUR 0. 000 0. 00
65. 00000 116. 000 7, 540. 00
0375 206-00000 STRUCTURE EXCAVATI ON 157. 000 0. 000
cy 157. 000 3, 925. 00
25. 00000 157. 000 3, 925. 00
0380 206-00100 STRUCTURE BACKFILL (CLASS 1) 0. 000 0. 000
cy 0. 000 0. 00
100. 00000 0. 000 0. 00
0385 503-00030 *DRILLED CAI SSON (30 | NCH) 543. 000 543. 000
LF 0. 000 0.00
150. 00000 543. 000 81, 450. 00
0390 504-04420 PRECAST PANEL FACI NG 3,817. 000 3,817. 000
SF 0. 000 0. 00
24. 00000 3, 817. 000 91, 608. 00
0395 509-00000 STRUCTURAL STEEL 104, 824. 000 104, 824. 000
LB 0. 000 0.00
0. 30000 104, 824. 000 31, 447. 20
0400 606-00715 GUARDRAIL TYPE 7 (STYLE CA) ( CONCRETE GLARE SCREEN) 276. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0405 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 230. 000 0. 000
LF 230. 000 16, 100. 00
70. 00000 230. 000 16, 100. 00
0410 609-24002 GUTTER TYPE 2 (2 FOOT) 225. 000 0. 000
LF 225. 000 4,500. 00
20. 00000 225. 000 4,500. 00



CONTI D C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13218-BI D ESTI MATE RUN 10/ 01/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0004 12: 42: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 WALL M9-C

0555 900- 00004 ADDED | TEM (CUBI C YARD)/ FILTER MATERI AL (SPECI AL) MCR 610. 000 610. 000
LN 3
Cy 0. 000 0. 00
76. 49000 610. 000 46, 658. 90
0560 206-00200 STR BKFL (CL 2) MCR LN 3 BACKFI LL ALTERNATE 294. 000 0. 000
Cy 294.000 19, 274. 64
65. 56000 294. 000 19, 274. 64
0565 605- 00080 8 I N PP UNDERDRAI N WALL UNDERDRAIN MCR LN 3 223.000 223. 000
LF 0. 000 0. 00
43. 72000 223.000 9, 749. 56
0580 900-00014 ADDED | TEM (LUWP SUM/ REMOVAL & DI SPOSAL OF PORTI ONS 1. 000 0. 000
OF EXI STI NG STRUCTURE
LS 1.000 4, 530. 00
4, 530. 00000 1. 000 4, 530. 00
0595 900- 00006 ADDED | TEM (DOLLAR)/ SLUSHERS ANCHOR SYSTENM 30, 861. 000 0. 000
DOL 30, 861. 000 30, 861. 00
1. 00000 30, 861. 000 30, 861. 00

CAT 0302 CURRENT AMI $  361,444.30% 79,190.64%  347,644.30
CAT NO0303 LOVER WALL A

0420 206-00065  STRUCTURE BACKFILL (FLOWFILL) 0. 000 0. 000
oy 0. 000 0.00
100. 00000 0. 000 0.00
0425 504-04410 *BLOCK FACI NG 0. 000 0. 000
SF 0. 000 0.00
50. 00000 0. 000 0.00
0430 509-00001  *STRUCTURAL STEEL (GALVANI ZED) 0. 000 0. 000
LB 0. 000 0.00
2..00000 0. 000 0.00
0435 601-01000 *CONCRETE CLASS B 0. 000 0. 000
cY 0. 000 0.00
150. 00000 0. 000 0.00
0440 602-00000  *REI NFORCI NG STEEL 163. 000 163. 000
LB 0. 000 0.00

1. 00000 163. 000 163. 00



CONTI D: C13218

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 13218-BI D ESTI MATE RUN 10/ 01/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0004 12: 42: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0303 LOVER WALL A
0445 618-08900  *GROUND ANCHOR 340. 000 340. 000
LF 0. 000 0.00
120. 00000 340. 000 40, 800. 00
0450 618-09040  * ANCHOR TEST 0. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0.00
0515 601-03020 CONC CL D (M SC) PILE CAP FOR VE 3.000 3. 000
cY 0. 000 0.00
350. 00000 3. 000 1, 050. 00
0520 900- 00014  ADDED | TEM (LUMP SUM/ VALUE ENG NEERI NG | NCENTI VE 1. 000 1. 000
LS 0. 000 0.00
18, 129. 00000 1. 000 18, 129. 00
CAT 0303  CURRENT AMI $ 60, 142.00 $ 0.00$% 60, 142. 00
CAT NO0304 LOWER WALL B
0455 206-00065 STRUCTURE BACKFI LL (FLOWFILL) 66. 000 66. 000
cY 0. 000 0.00
100. 00000 66. 000 6, 600. 00
0460 504-04410 *BLOCK FACI NG 295. 400 295. 400
SF 0. 000 0.00
50. 00000 295. 400 14, 770. 00
0465 509-00001 *STRUCTURAL STEEL (GALVANI ZED) 1, 870. 000 1, 870. 000
LB 0. 000 0.00
2.00000 1, 870. 000 3, 740. 00
0470 601-01000 *CONCRETE CLASS B 7. 000 7.000
cy 0. 000 0.00
150. 00000 7.000 1, 050. 00
0475 602-00000 *REI NFORCI NG STEEL 1, 443. 000 1, 443. 000
LB 0. 000 0.00
1. 00000 1, 443. 000 1, 443. 00
0480 618-08900  *GROUND ANCHOR 710. 000 710. 000
LF 0. 000 0.00
120. 00000 710. 000 85, 200. 00



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 13218-BI D ESTI MATE RUN 10/ 01/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0004 12: 42: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0304 LOWER WALL B
0485 618-09040  * ANCHOR TEST 3.000 3. 000
EACH 0. 000 0.00
1, 200. 00000 3.000 3, 600. 00
CAT 0304  CURRENT AMI $ 116, 403.00$ 0.00$ 116, 403.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0490 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
11, 000. 00000 1. 000 11, 000. 00
0495 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0500 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMI $ 20, 000. 00 $ 0.00$% 20, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 2,324, 640.65$

600, 286.82 $ 2, 232, 783. 60



